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PROJECT Terminal 2/Terminal 5 Maintenance Dredging

CONTRACTOR Hickey Marine Enterprises, Inc.

DAY OF WEEK & DATE: Wednesday. December 19. 2001

WEATHER Partly to Mostly Cloudy

CONTRACT NO. 52449/01D015

SUPERINTENDENT Greg Speyer

REPORT NO. 011

TEMPERATURE 39 - 46

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

Hickey Marine - Foreman, Operator, Tugboat Pilot, Pile
Buck

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Hickey Marine - Sea Vulture Crane Barge, 7 Bin Dump Scow,
Tugboat, Skiff

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

1:00 pm Per telecon with Al (Port Navigation), he anticipated completing the pumping operation at 5:30 pm. I notified Greg
(Hickey) via voice message.

Per telecon to Randy (Columbia Grain), I confirmed that the barge slip was open tonight. He indicated that he was working
on vacating the barge slip for Thursday night. I will contact him later this afternoon. I notified Greg (Hickey). He indicated that
there would be no dredging Friday night or this weekend. He planned to possibly dredge Tuesday night or Wednesday morning.

3:00 pm Per telecon to AI(Port Navigation), he estimated completing the pumping at 5:15 pm. I informed him that the tugboat
was scheduled for 5:00 pm.

Per telecon to Randy (Columbia Grain), he informed me that the barge slip was made available for dredging on Thursday
night. He indicated that he would be sending the Port a bill for demurrage. I notified Greg (Hickey). I notified Sebastian (Port
Marine Development Manager). I notified John (Port CCM).

4:30 pm I notified Maury (Port Navigation) that dredging should start at 6:30 pm, with sampling required at or prior to 10:30 pm.

5:15 pm Per telecon with John Childs (Port Environmental), I provided a schedule update. John requested a copy the daily
diaries with the recorded turbidity values.

6:30 pm I observed Hickey setting up the equipment in the barge slip at Berth 501.

7:20 pm Hickey began the dredging operation in the barge slip. The dump scow average draft was 5.5 feet.
Per telecon to Andy (Hickey), he indicated that he anticipated a slow operation due to the tight quarters. He estimated that

dredging would continue until 5:00 or 6:00 am. He informed me that the dump scow was resting on the river slope at the stern. I
observed that dump scow in the downstream V* of the barge slip. The crane barge was positioned on the river side of the dump
scow. I notified Maury to provide an 11:00 pm sample.

USEPASF
8:10 pm Hickey shifted the dump scow to the river side of the crane barge.

8:30 pm Dredging continued with the screen over Bin Nos. 2 and 3. 1286435

10:50 pm Hickey continued dredging in the downstream Vz of the barge slip. I observed that Bin Nos. 2 and 3 were filled with
dredge material and water. The screen was over Bin Nos. 4 and 5.

11:20 pm Maury (Port Navigation) was in the Port boat sampling downstream from the dredging bucket.
Per telecon to Andy (Hickey), he estimated completing the dredging at 2:00 am. He indicated that the dredge material

appeared to be very sandy and heavy. I notified Maury that a second sample would probably not be required.
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11:40 pm I observed the Port Navigation crew sampling upstream of the dredging bucket.

12:00 am I observed that Bin Nos. 4 and 5 were filled with dredge material and water. Hickey was moving the screen.

12:45 am Per telecon with Maury (Port Navigation), the turbidity sampling results were as follows:

Sampler Time Upstream Top Mid Bottom AVG Downstream Top Mid Bottom AVG Visual

Steve 2330 29.2 31.8 34.2 31.7 35.6 35.2 32.7 34.5 None
Per telecon to Andy (Hickey), I confirmed that they had 1 bin left to fill. Andy anticipated completing the dredging at 2:00 am.

I notified Maury (Port Navigation).

1:00 am Hickey continued the dredging operation. I observed that Bin Nos. 2 through 7 were full. Bin No.1 was approximately
% full.

1:30 pm Dredging was completed for tonight. The draft at Bin No.1 was 13.5 feet.

TESTS PERFORMED:

PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR Frank Schmidt HRS DATE
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(signature on hardcopy)-


